

DRAFT_FY Active Transportation Project List - FY 16/17 (ACTIVE PROJECTS)

ID	Street	Cross Street 1 [1]	Cross Street 2	Planned Completion (Fiscal Year) [2]	Status [3]	Last Update [4]	Bikeway Type [5]	Mobility Plan 2035 Desig. [6]	DOT Dist	CD	Length (Ft.) [7]	Length (mi) [8]	HTN Length (mi) [9]
1	Martin Luther King Jr Blvd.	Figueroa St	Broadway	FY17	Final Design	6/11/2014	Buffered Lane	BEN-I	C	14	2,640	0.50	0.00
2	25th St. (San Pedro)	City Boundary	895' E/O City Boundary	FY17	Final Design	4/25/2013	Lane	BEN-I	S	15	895	0.17	0.00
5	9th St. (E/B only)	Figueroa St	Olive St	FY17	Conceptual	6/11/2014	Lane	None	C	1, 14	1,703	0.32	0.32
7	Anaheim St.	W. I St	Gaffey St	FY17	Final Design	12/1/2015	Lane	BEN-II	S	15	7,500	1.42	2.84
8	Anaheim St.	Henry Ford	W. I St	FY17	Conceptual	7/1/2016	Lane	BEN-II	S	15	12,245	2.32	4.64
9	Ave. 19	Ave. 26	Humboldt St.	FY17	Final Design	9/16/2016	Lane	BEN-I	C	1	2,000	0.38	0.00
14	Colorado Blvd.	Ave. 64	Figueroa St.	FY17	On Hold	7/26/2016	Lane	BEN-II	C	14	2,640	0.50	1.00
15	Culver Blvd.	Jefferson Blvd.	Pacific Ave	FY17	Final Design	7/15/16	Lane	BEN-I	W	11	3,526	0.67	1.34
16	Figueroa St.	7th St.	Martin Luther King Jr. Blvd.	FY17	Final Design	7/1/2016	Protected Lane	BEN-I	C	1, 9, 14	15,840	3.00	6.00
18	Fletcher Dr./Avenue 36	Eagle Rock Blvd.	San Fernando Rd.	FY17	Installation	8/23/16	Lane	BEN-II	C	13	4,274	0.81	1.62
27	Imperial Hwy.	Main St	Compton Ave	FY17	Complete	8/19/2016	Lane	BEN-I	S	8, 15	10,032	1.90	3.80
30	Jefferson Blvd	Vermont Ave.	Western Ave	FY17	Conceptual		Buffered Lane	BEN-II	S	8	5,280	1.00	2.00
31	La Tijera Blvd.	Westchester Pkwy.	Manchester Blvd.	FY17	Conceptual		Lane	BEN-II	W	11	3,696	0.70	1.40
36	North Figueroa St.	Ave 43	York Blvd.	FY17	Final Design	4/5/2016	Buffered Lane	BEN-II	C	1	11,088	2.10	4.20
37	North Figueroa St.	Ave. 22	Ave. 43	FY17	Final Design	12/30/2014	Lane	BEN-I	C	1	6,864	1.30	2.60
38	North Figueroa St.	York Blvd.	Colorado Bl.	FY17	Final Design		Lane	BEN-I	C	1, 14	5,808	1.10	2.20
41	Pasadena Ave	Figueroa St	Ave 28	FY17	Conceptual			BEN-I	C	1	4,517	0.86	1.71
47	San Pedro St./Judge John Also St.	9th St	Temple St	FY17	On Hold	2/10/2016	Lane	TEN-I	C	9, 14	6,336	1.20	2.40

DRAFT_FY Active Transportation Project List - FY 16/17 (ACTIVE PROJECTS)

ID	Street	Cross Street 1 [1]	Cross Street 2	Planned Completion (Fiscal Year) [2]	Status [3]	Last Update [4]	Bikeway Type [5]	Mobility Plan 2035 Desig. [6]	DOT Dist	CD	Length (Ft.) [7]	Length (mi) [8]	HTN Length (mi) [9]
53	Temescal Canyon Rd.	Bowdoin St.	Pacific Coast Highway	FY17	Conceptual		Protected Lane	NEN	W	11	4,224	0.80	1.60
61	Wilshire Blvd.	Selby Ave.	Beverly Glen Blvd.	FY17	Complete	8/3/2016	Lane	BEN-II	W	5	4,224	0.80	1.60
62	Winnetka Ave.	Vanowen St.	Orange Line Busway	FY17	Conceptual		Lane	BEN-I	WV	3	2,450	0.46	0.93
64	4th St.	Intersection : Norton Ave.	Intersection : New Hampshire Ave.	FY17	Final Design		Bicycle Friendly Street	None	HW	4	0	0.00	0.00
65	Berendo St/11th St/12th St	Harvard Blvd. (11th St.)	Vermont Ave. (11th St.)	FY17	Conceptual		Bicycle Friendly Street	None	C	1, 10	3,167	0.60	1.20
81	Exposition Bike Path (Northvale Segment)	Motor Ave.	500' E/O Dunleer Dr.	FY17	Conceptual		Path	Green	W	5	1,584	0.30	0.60
103	Spring/ Main St (Design)	Cesar Chavez Ave	9th St	FY17	Conceptual	4/5/2016	Protected Lane	BEN-I	C	14	15,840	3.00	3.00
104	Venice Blvd.	Beethoven St.	Inglewood Bl.	FY17	Conceptual	4/5/2016	Protected Lane	BEN-I	W	11			
105	Griffith Ave.	Jefferson Blvd.	Washington Blvd.	FY17	Complete	7/11/2016	Lane	None [10]	C	9	4,752	0.90	1.80
106	Pacific Avenue	O'Farrell St	Front St	FY17	Complete	8/3/2016 [11]	Lane	[12]			[13]		[14]
107	Valley Blvd.	Mission Road	Marianna Ave.	FY17	Conceptual	8/31/2016	Lane	BEN-III	C	14	9,800	1.86	3.71
108	Lorena St.	S. Grande Vista Ave.	3rd St.	FY17	Conceptual	8/31/2016	Lane	BEN-II	C	14	7,750	1.47	2.94

DRAFT_FY Active Transportation Project List

- [1] Cross streets should be added in an east-to-west, north-to-south orientation. Include directional prefix (W Avenue 42) and suffix (S Century Park East).
- [2] Planned fiscal year that the project is anticipated/scheduled to be completed in.
*Enter date as "FY##" or select from list.
- [3] Stage that the project is in
- [4] Last major status change or update to project.
If project is completed, enter the date of installation.
- [5] Bicycle facility type.
- [6] Is this street part of a network in the Mobility Plan? Include type and tier (if applicable).
- [7] Fill in this field only; the "Miles" and "In-Lane Miles" will automatically populate.
- [8] One-way facilities or single-sided segments should have this field entered manually.
- [9] Total length of High-Injury-Network within project. 0.0 = none.
- [10] NEN: Neighborhood Enhanced Network
- [11] Last major status change or update to project.
If project is completed, enter the date of installation.
- [12] Is this street part of a network in the Mobility Plan? Include type and tier (if applicable).
- [13] Fill in this field only; the "Miles" and "In-Lane Miles" will automatically populate.
- [14] Total length of High-Injury-Network within project. 0.0 = none.